
COUNTY ENGINEER Bill Waters, P. E.
10459 Courthouse Drive, Suite 201

King George, Virginia 22485
Telephone: (540) 775-1657
FAX: (540) 775-5560

July 11, 2001

Ms. Carrie Schmidt
Director, Rural Utility and Community Facility Programs
USDA RD
1606 Santa Rosa Road
Culpeper Building, Suite 238
Richmond, VA 23229

Re: King George County
RD Project Adjustment

Dear Ms. Schmidt:

Confirming our recent telephone conversations regarding the King George
County Service Authority revised plan for obligating the remaining approximate $4.8M
balance of our $10.618M loan/grant, we agreed that the primary effort would be toward
upgrading the Dahlgren WWTP. There are other projects with lesser costs currently
underway or still to be contracted that will also draw from the balance but the Dahgren
WWTP with an estimated construction cost of $3.6M will be the principle focus.

As outlined in our earlier correspondence of April 17, 2001, we consider seven of
the original 21 projects complete. We will modify Paragraphs B and C of that earlier
letter to now reflect that five projects (#'s 6,7,14,15,16) that were intended as "design
only" will be permanently deferred from further RD funding as there are insufficient
funds to accomplish the follow-on construction phase. Completed projects are shown
Paragraph A; permanently deferred projects are shown in Paragraph B: active projects
shown in Paragraph C. Revised Paragraphs B and C as well as Paragra:h

below are dynamic and that some number< 'baec e 1u 1or a h :o I

aroectsummaries are grouped accordingly:
















































































































































































































